
 
720 Olive Way, Suite 1900 
Seattle, Washington  98101 
Phone 206.287.9130 
Fax 206.287.9131 

www.anchorqea.com 

 
October 15, 2012 
 
Sean Sheldrake 
Project Coordinator 
U.S. EPA, Region 10 
1200 Sixth Avenue, M/S ECL-111 
Seattle, Washington  98101 
 
Re: September 2012 Monthly Progress Report 

Administrative Settlement Agreement and Order on Consent for Removal Action 
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255 
Gasco Sediments Site within the Portland Harbor Superfund Site 
 

Project Number: 000029-02.28 
 
Dear Mr. Sheldrake: 
 
This monthly progress report provides information required by Section VIII, Paragraph 26, of 
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order) 
for actions taken in September 2012 at the Gasco Sediments Site within the Portland Harbor 
Superfund Site.  
 
1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED 

The following actions and correspondences occurred in this month: 

• September 12 – Anchor QEA completed the third and final round of additional visual 
monitoring. 

• September 17 – Anchor QEA submitted the Gasco Sediments Site monthly progress 
report to EPA and conducted the first round of additional visual monitoring at the 
Gasco Sediments Site. 

• September 24 – Anchor QEA submitted a memorandum to EPA summarizing NW 
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Natural’s review of the US Army Corps of Engineers memorandum as it relates to the 
nearby upstream Gasco Sediment Site.   

• September 27 – NW Natural received EPA’s preliminary Gasco Sediments Site-specific 
comments on the Draft Engineering Evaluation/Cost Analysis (EE/CA).  The comment 
letter identified that additional “placeholder comments” that are linked to the ongoing 
Portland Harbor Superfund Site draft Feasibility Study would be provided at a later 
date and that the Final EE/CA would not be required to be developed until resolution of 
these comments.   

• September 28 – Anchor QEA provided CDM Smith requested core logs adjacent to the 
U.S. Moorings dock area.  Anchor QEA requested clarification from EPA on the required 
timeline for submittal of responses to EPA’s preliminary comments on the Draft EE/CA.  
EPA clarified that responses to the September 27 comments should be submitted within 
45 days of receipt of the comments, but the Draft EE/CA need not be revised prior to 
receipt of EPA’s full set of comments. 

 
2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED  

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap are provided as Attachment A.     
 
3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH 

Anchor QEA anticipates the following activities to occur in the next month: 

• Submittal of the October monthly progress report. 

• Completion of monthly visual monitoring of the shoreline area in the direct vicinity of 
the pilot cap area as well as the shoreline along the remainder of the Gasco Sediments 
Site due to the anticipated very low tidal elevations. 

• Development of responses to EPA’s preliminary comments on the Draft EE/CA  

• Meeting with EPA to discuss the path forward process for finalization of the EE/CA and 
NW Natural’s initial thoughts on EPA’s preliminary comments on the Draft EE/CA. 

 
4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS 

No problems or unforeseen conditions were encountered.   
 



Mr. Sean Sheldrake 
October 15, 2012 

Page 3 
 

www.anchorqea.com 

Please contact the undersigned if you have any questions or require additional information. 
 
Sincerely, 

             
Ryan Barth, P.E.      Carl Stivers, Partner  
Assistant Project Manager     Project Manager 
 
Attachments:  

Attachment A   Monthly Visual Monitoring Report for Pilot Cap Vicinity 
 
 
Cc:  
Bob Wyatt, NW Natural 
Patty Dost, Pearl Legal Group PC 
Tom McCue, Siltronic Corporation 
Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua 
James Peale, Maul Foster Alongi, Inc. 
Lance Peterson, CDM Smith 
Matt McClincy, DEQ 
Dana Bayuk, DEQ 
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Visual Observations Log Form 

 
    

Date September 26, 2012 Project Number: 000029-02 BG-28 Task 4a 

Location: NW Natural “Gasco” Site 

Project Name: NW Natural – Gasco  

Monitoring Period: Monthly (Year 6)—Sept. 2012 

Time Observations 
Started: September 26, 2012 @ 14:30 

Time 
Observation 
Concluded: 

September 26, 2012 @ 15:30 

Weather Conditions: Clear, 70° Fahrenheit, winds from the west at approximately 5-10 knots 

Wave Action 
Observations: Very light wave action (0.1 – 0.3 feet in height) 

Photographs Taken: Yes     No  

 

Tidal Conditions: 
Willamette River level on 8/20/2012 ranged in elevation from 0.89 to 4.18 
feet.  The Willamette River level during photos was approximately 3.08 feet 
measured at 15:30 (River Level Elevation Datum: Morrison Gage Height). 

Observations of 
Erosion/Deposition: 

No erosion/deposition is evident along the shoreline. Four organoclay mat 
material segments are exposed and visible. One 20-foot section of organoclay 
mat is visible at the upriver extent of the cap area.  Two segments measuring 
4-foot and 2-foot in length are exposed approximately 6 feet from the 
water’s edge near the lateral mid-point of the cap area.  One 40-foot section 
of organoclay mat material is exposed near the downriver extent of the cap 
area vertically to the shoreline (Photo 1).   

Observations of Long-term 
Controls (i.e., oil booms, 
organo-clay mat, etc.) 

 During the observation, the Fuel and Marine Marketing (FAMM) 
containment boom was in place across the cap area, between the upriver 
corner of the ship dock and the wooden dolphin (near the upriver extent of 
the site and near the Siltronic Corporation outfall).  Buoys that identify the 
cap area to mariners are in place as installed.  The position of the FAMM oil 
boom, warning buoys, and a general overview of the site shoreline is shown 
in Photo 2. 

Other Comments:  No sheen is evident in or around the cap area.  Photo 3 shows the water 
surface and shoreline immediately downriver of the sediment cap. 

Recorded by:                        Douglas Laffoon 
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Photo 1- Exposed section of organo-clay mat at the downriver extent of the sediment cap (9/26/12): 

 
 
Photo 2 - FAMM oil boom shown and mariner warning buoys in place across pilot cap area. (9/26/12): 
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Photo 3 — Conditions immediately downriver of cap area (9/26/12): 
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